BILL NO. S-87-12-23

SPECIAL ORDINANCE NO. S- 05-88

AN ORDINANCE approving Change Order No. 1 and Final for Lincolnshire Drainage Improvement, Res. 445-87, with John Dehner, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 (Final), Res. 445-87 and Final for Lincolnshire Drainage Improvement, with John Dehner, Inc., in connection with the Board of Public Works and Safety, for:

> this Change Order and Final is necessary because field measurements reflected a change in the unit bid items as shown on this change order;

involving a net decrease of One Thousand One Hundred Eighty-Three and 77/100 Dollars ($1,183.77), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 and Final for Lincolnshire Drainage Improvement, Res. 445-87

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and Final for Lincolnshire Drainage Improvement, Res. 445-87, is necessary because field measurements reflected a change in the unit bid items as shown on this change order. John Dehner, Inc. is the Contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $1,183.77

ASSIGNED TO COMMITTEE _____

77-202-32
12/8/87

CHANGE ORDER

Change Order No. 1 & Final
Project No.
Name of Project: Lincolnshire Drainage Improvement

Resolution No. 445-87
Board Order No. 22-87
Date: 30 November 1987

To: John Dehner, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		See attached			
			Total Decrease		1,080.17
			Total Increase	2,263.94	
		Net (Decrease) (~~Increase~~)	Contract Price	1,183.77	

The sum of $ 1,183.77 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 49,051.75
Current Contract Price Adjusted by Previous Change Order	$ 49,051.75
New Contract Price including this Change Order	$ 47,867.98

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ Chief Engineer Date 12/7/87

Accepted by: _____ Contractor Date 12/1/87

Approved by: _____ City Engineer Date 12-8-87

Approved by: _____ Owner Date 12-9-87

Attested by: _____ Clerk Date 12-9-87

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price	
					Decrease	Increase
2	25	C.Y.	#53 - #73 Special Backfill	19.64		491.00
3	2	Ton	H.A.C. Surface	57.50		115.00
6	1	S.Y.	7" Plain Concrete Pavement	25.00		25.00
7	8	S.Y.	Concrete Sidewalk	19.49		155.92
9	24	S.Y.	Mulched Seeding	0.69	16.56	
10	31.5	L.F.	12" RCP Class V	29.45	927.67	
11	3	L.F.	15" RCP Class IV	30.68	92.04	
13	25	L.F.	21" RCP Class IV	40.95	1,023.75	
14	4	L.F.	24" C.S.P. (0.064)	50.98	203.92	
22	17	S.Y.	Rip-Rap	17.25		293.25

Total Decrease		1,080.17
Total Increase	2,263.94	
Contract Price	1,183.77	

Net (Decrease) (~~Increase~~)

Change Order No. 1 & Final

Resolution No. 445-87

Board Order No. 22-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Field measurements reflected a change in the unit bid items as shown on this change order.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Allan D. Frisinger

Allan D. Frisinger Project Engineer

TO: CITY ATTORNEY

FROM: BOARD OF PUBLIC WORKS

APPROVED BY: 

Baron R. Biedenweg, Chairman

DATE: December 16, 1987

SUBJECT: Change Order #1 and Final for Lincolnshire Drainage Improvement, Res. 445-87

FILE # ASSIGNED BY RECORDS LIBRARIAN

ACTION REQUEST: Please prepare an ordinance to be introduced in City Council on: December 22, 1987

approving Change Order #1 and Final for Lincolnshire Drainage Improvement, Res. 445-87, John Dehner, Inc., Contractor

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 and Final for Lincolnshire Drainage Improvement, Res. 445-87

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and Final for Lincolnshire Drainage Improvement, Res. 445-87, is necessary because field measurements reflected a change in the unit bid items as shown on this change order. John Dehner, Inc. is the Contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $1,183.77

ASSIGNED TO COMMITTEE

77-202-32
12/8/87

CHANGE ORDER

Change Order No. 1 & Final
Project No.
Name of Project: Lincolnshire Drainage Improvement

Resolution No. 445-87
Board Order No. 22-87
Date: 30 November 1987

To: John Dehner, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	 Increase
		See attached			
		Total Decrease			1,080.17
		Total Increase		2,263.94	
		Net (Decrease) (~~Increase~~)	Contract Price	1,183.77	

The sum of $ 1,183.77 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 49,051.75
Current Contract Price Adjusted by Previous Change Order	$ 49,051.75
New Contract Price including this Change Order	$ 47,867.98

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ Chief Engineer Date 12/7/87

Accepted by: _____ Contractor Date 12/1/87

Approved by: _____ City Engineer Date 12-8-87

Approved by: _____ Owner Date 12-9-87

Attested by: _____ Clerk Date 12-9-87

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price Decrease	Increase
2	25	C.Y.	#53 - #73 Special Backfill	19.64		491.00
3	2	Ton	H.A.C. Surface	57.50		115.00
6	1	S.Y.	7" Plain Concrete Pavement	25.00		25.00
7	8	S.Y.	Concrete Sidewalk	19.49		155.92
9	24	S.Y.	Mulched Seeding	0.69	16.56	
10	31.5	L.F.	12" RCP Class V	29.45	927.67	
11	3	L.F.	15" RCP Class IV	30.68	92.04	
13	25	L.F.	21" RCP Class IV	40.95	1,023.75	
14	4	L.F.	24" C.S.P. (0.064)	50.98	203.92	
22	17	S.Y.	Rip-Rap	17.25		293.25

Total Decrease		1,080.17
Total Increase	2,263.94	
Net (Decrease) ~~(Increase)~~ Contract Price	1,183.77	

Change Order No. 1 & Final

Resolution No. 445-87

Board Order No. 22-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Field measurements reflected a change in the unit bid items as shown on this change order.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Allan D. Frisinger

Allan D. Frisinger Project Engineer

Read the first time in full and on motion by Read, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19___, at _____ o'clock ___,M.,E.S.T.

DATE: 12-22-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
GiaQUINTA	✓				
HENRY	✓				
LONG	✓				
REDD	✓				
SCHMIDT				✓	
STIER	✓				
TALARICO	✓				

DATE: 1-12-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (APPROPRIATION) (GENERAL) (SPECIAL) (~~ZONING MAP~~) ORDINANCE ~~RESOLUTION~~ NO. S-05-88 on the 12th day of January, 19 88,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL

Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of January, 19 88, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 21st day of January, 19 88, at the hour of 4:20 o'clock P.M.,E.S.T.

P Helmke
PAUL HELMKE, MAYOR

Dec. 1983

BILL NO. S-87-12-23

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 and Final for Lincolnshire Drainage Improvement Res. 445-87, with John Dehner, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
	PAUL M. BURNS CHAIRMAN	
	CHARLES B. REDD VICE CHAIRMAN	
	MARK E. GiaQUINTA	
	SAMUEL J. TALARICO	
	JAMES S. STIER	

CONCURRED IN 1-12-88

Sandra E. Kennedy
City Clerk